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Corporate Services

Patricia M. French

Senior Attorney 300 Friberg Parkway
Westborough, Massachusetts 01581
(508) 836-7394
(508) 836-7039 (facsimile)
pfrench@nisource.com

August 23, 2005
BY HAND DELIVERY AND E-FILE
Mary L. Cottrell, Secretary
Department of Telecommunications and Energy
One South Station
Boston, MA 02110

Re: Bay State Gas Company, D.T.E. 05-27

Dear Ms. Cottrell:

Enclosed for filing, on behalf of Bay State Gas Company (“Bay State”), please
find Bay State’s response to the following record request of the Department:

RR-DTE-161 REVISED / SUPPLEMENTAL
By way of explanation Bay State would state as follows.

RR-DTE-161 REVISED / SUPPLEMENTAL provides the following: (1) a
response with information not previously filed with the Department on August 19 or
August 22, 2005; (2) a revised table, Attachment RR-DTE-161 TABLE REVISED,
which was included as a convenience with the third wave of invoices filed August 22,
2005, and which is now formally being included with the instant response; and (3) the
non-confidential supplemental materials referenced in the August 22, 2005 transmittal
letter, appended as Attachments RR-DTE-161 (A) SUPPLEMENT through RR-DTE-161
(D) SUPPLEMENT.

As noted in the instant response, Attachment RR-DTE-161 TABLE REVISED
corrects certain project numbers and includes project numbers that were accidentally
omitted from the original table. These corrections and additions to the table have been
highlighted in gray for convenience. Further, another column has been added to the
table, which lists the shipment date and time for each response.


mailto:pfrench@nisource.com

CC:

Letter to Mary L. Cottrell
Revised and Supplemental Materials for DTE 05-27
August 23, 2005

Please do not hesitate to telephone me with any questions whatsoever.

Very truly yours,

Patricia M. French

Caroline O’Brien Bulger, Esq., Hearing Officer (1 copy)
A. John Sullivan, DTE (7 copies)
Andreas Thanos, Ass’t Director, Gas Division

Paul E. Osborne, Ass’t Director, Rates & Revenue Requirements Div.

Alexander Cochis, Assistant Attorney General (4 copies)
Service List (electronic copy)
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COMMONWEALTH OF MASSACHUSETTS
DEPARTMENT OF TELECOMMUNICATIONS AND ENERGY

RESPONSE OF BAY STATE GAS COMPANY TO
RECORD REQUESTS FROM THE D.T.E.
D.T.E. 05-27
Date: August 23, 2005

Responsible: John E. Skirtich, Consultant (Revenue Requirements)
Danny G. Cote, General Manager

REVISED / SUPPLEMENTAL RESPONSE

RR-DTE-161: Provide all invoices, a breakdown of the direct and indirect overhead costs, work

Response:

orders and closing reports associated with the SIR program from January through
close of record.

This response and the corresponding attachments are intended to revise and
supplement Bay State Gas Company'’s response to RR-DTE-161 filed on August 19,
2005, including Attachment RR-DTE-161 TABLE. Attachment RR-DTE-161 TABLE
REVISED, which was first included with the Brockton invoices shipped on August 22,
2005, now includes dates for each Project ID #, corrects certain typographical errors,
and includes previously omitted Brockton Division Project ID #s. All changes to the
original table are highlighted.

This response also contains supplemental information not previously filed, which
further supports the Company’s commitment to spend $22.7 Million on Steel
Infrastructure Replacement program in 2005. Specifically, Attachment RR-DTE-161
(A) SUPPLEMENT includes: (1) planned SIR program expenditures as of March 2005;
(2) 2005 year-to-date (“YTD") expenditures as of July 2005; (3) the percentage
completed; and (4) the currently forecasted level of expenditures broken down by
division and type of eligible facility (Mains, Services, and Tieovers).

The other remaining attachments, labeled Attachment RR-DTE-161 (B)
SUPPLEMENT, Attachment RR-DTE-161 (C) SUPPLEMENT, and Attachment RR-
DTE-161 (D) SUPPLEMENT, summarize detailed information related to each specific
Project ID#. The summaries include estimated and actual project costs for the
Company’s Lawrence, Springfield, and Brockton divisions, respectively. The Company
notes that the total project costs estimates provided in these schedules were as of July
2005, versus the estimates used in Attachment RR-DTE-161 (A) SUPPLEMENT,
which were from March 2005.

The Company also notes that the actual year to date dollars spent in 2005, as shown
on Attachments RR-DTE-161 (B) SUPPLEMENT through RR-DTE-161 (D)
SUPPLEMENT, do not tie out to the actual year-to-date dollars shown on Attachment
R-DTE-161 (A) SUPPLEMENT for three reasons. First, the actual completed units and
unit costs are not filled in on service tie-overs and service replacements for Brockton



Bay State Gas Company’s Response To RR-DTE-161
D.T.E. 05-27
Page 2 of 2

and Springfield. These units and unit costs are covered under a “blanket” authorization
and current, detailed information is not readily available. Second, there are timing
differences between when certain reports have been run (i.e., the Company’s WOMS
system is continually being updated, so different dollar amounts have shown up over
time). Also, work order closure dates continue to be included into the system as
projects are completed, thus different results are produced as new reports are
generated. Third, all costs on Attachments RR-DTE-161 (B) SUPPLEMENT through
RR-DTE-161 (D) SUPPLEMENT are direct costs that do not capture overhead costs.
Conversely, the dollars reflected on Attachment RR-DTE-161 (A) include both direct
and overhead costs.

In its entirety, the Company’s response to RR-DTE-161 demonstrates that, as of July
2005, Bay State has already spent this year over $7 million towards its Steel
Infrastructure Replacement program. RR-DTE-161 also demonstrates that, during CY
2005, Bay State is fully committed to spending over $22 million on its SIR program.
This amount is significantly higher than the level of system replacement capital
expenditures reflected in either the Company’s test year or its recent historical
average. As explained by Mr. Cote during hearings, in light of the nature of system
replacement work and the scheduling of this work throughout the active construction
season, the Company will expend the full $22 million of the 2005 SIR program dollars
by the conclusion of the 2005 construction season, or November 15, 2005. Because of
the significant and on-going pressure to make these necessary, non-discretionary plant
additions year-in and year-out through 2020, a post-test-year rate adjustment under the
Department’s existing standard would be an insufficient and inefficient rate treatment
option for these extraordinary circumstances. RR-DTE-161 demonstrates, therefore,
the need for the Company’s proposed SIR program cost recovery mechanism to be
included as part of the Annual Base Rate Adjustment Mechanism (“ABRAM”).
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Bay State Gas Company

2005 Steel Infrastructure Replacement Projects

SUMMARY
Service Territory  Project ID # Attachment # Date/Time Filed
LAWRENCE
LO5B6001 Att. RR-DTE-161 (1.1 - 1.5) 8/19/05 A.M.
LO5B6002 Att. RR-DTE-161 (2.1 - 2.5) 8/19/05 A.M.
LO5B6003 Att. RR-DTE-161 (3.1 - 3.5) 8/19/05 A.M.
LO5B6005 Att. RR-DTE-161 (4.1 - 4.5) 8/19/05 A.M.
LO5B6006 Att. RR-DTE-161 (5.1 - 5.5) 8/19/05 A.M.
LO5B6007 Att. RR-DTE-161 (6.1 - 6.5) 8/19/05 A.M.
LO5B6008 Att. RR-DTE-161 (7.1 - 7.5) 8/19/05 A.M.
LO5B6009 Att. RR-DTE-161 (8.1 - 8.5) 8/19/05 A.M.
LO5B6010 Att. RR-DTE-161 (9.1 - 9.5) 8/19/05 A.M.
LO5B6011 Att. RR-DTE-161 (10.1 - 10.5) 8/19/05 A.M.
LO5B6012 Att. RR-DTE-161 (11.1 - 11.5) 8/19/05 A.M.
LO5B6013 Att. RR-DTE-161 (12.1 - 12.5) 8/19/05 A.M.
LO5B6014 Att. RR-DTE-161 (13.1 - 13.5) 8/19/05 A.M.
LO5B6015 Att. RR-DTE-161 (14.1 - 14.5) 8/19/05 A.M.
LO5B6016 Att. RR-DTE-161 (15.1 - 15.5) 8/19/05 A.M.
LO5B6017 Att. RR-DTE-161 (16.1 - 16.5) 8/19/05 A.M.
LO5B6018 Att. RR-DTE-161 (17.1 - 17.5) 8/19/05 A.M.
LO5B6019 Att. RR-DTE-161 (18.1 - 18.5) 8/19/05 A.M.
LO5B6020 Att. RR-DTE-161 (19.1 - 19.5) 8/19/05 A.M.
LO5B6021 Att. RR-DTE-161 (20.1 - 20.5) 8/19/05 A.M.
LO5B6022 Att. RR-DTE-161 (21.1 - 21.5) 8/19/05 A.M.
LO5B6023 Att. RR-DTE-161 (22.1 - 22.5) 8/19/05 A.M.
L05B6024 Att. RR-DTE-161 (23.1 - 23.5) 8/19/05 A.M.
LO5B6025 Att. RR-DTE-161 (24.1 - 24.5) 8/19/05 A.M.
LO5B6028 Att. RR-DTE-161 (25.1 - 25.5) 8/19/05 A.M.
LO5B9999 Att. RR-DTE-161 (26.1 - 26.5) Service Blanket Authorization 8/19/05 A.M.
SPRINGFIELD
S05B6001 Att. RR-DTE-161 (27.1 - 27.5) 8/19/05 A.M.
S05B6002 Att. RR-DTE-161 (28.1 - 28.5) 8/19/05 A.M.
S05B6003 Att. RR-DTE-161 (29.1 - 29.5) 8/19/05 A.M.
S05B6004 Att. RR-DTE-161 (30.1 - 30.5) 8/19/05 A.M.
S05B6006 Att. RR-DTE-161 (31.1 - 31.5) 8/19/05 A.M.
S05B6008 Att. RR-DTE-161 (32.1 - 32.5) 8/19/05 A.M.
S05B6009 Att. RR-DTE-161 (33.1 - 33.5) 8/19/05 A.M.
S05B6010 Att. RR-DTE-161 (34.1 - 34.5) 8/19/05 A.M.
S05B6011 Att. RR-DTE-161 (35.1 - 35.5) 8/19/05 A.M.
S05B6012 Att. RR-DTE-161 (36.1 - 36.5) 8/19/05 A.M.
S05B9999 Att. RR-DTE-161 (36A.1 - 36A.5) Service Blanket Authorization  8/19/05 A.M.
BROCKTON
B0O5B6001 Att. RR-DTE-161 (37.1 - 37.5) 8/19/05 P.M.
B05B6002 Att. RR-DTE-161 (38.1 - 38.5) 8/19/05 P.M.
B0O5B6003 Att. RR-DTE-161 (39.1 - 39.5) 8/19/05 P.M.
B05B6004 Att. RR-DTE-161 (40.1 - 40.5) 8/19/05 P.M.
B0O5B6005 Att. RR-DTE-161 (41.1 - 41.5) 8/19/05 P.M.
B0O5B6006 Att. RR-DTE-161 (42.1 - 42.5) 8/19/05 P.M.
B0O5B6008 Att. RR-DTE-161 (43.1 - 43.5) 8/19/05 P.M.
B0O5B6009 Att. RR-DTE-161 (44.1 - 44.5) 8/19/05 P.M.
B0O5B6010 Att. RR-DTE-161 (45.1 - 45.5) 8/19/05 P.M.
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2005 Steel Infrastructure Replacement Projects

SUMMARY
Service Territory  Project ID # Attachment # Date/Time Filed

BROCKTON B05B6011 Att. RR-DTE-161 (46.1 - 46.5) 8/19/05 P.M.
B05B6012 Att. RR-DTE-161 (47.1 - 47.5) 8/19/05 P.M.
B05B6013 Att. RR-DTE-161 (48.1 - 48.5) 8/19/05 P.M.
B05B6014 Att. RR-DTE-161 (49.1 - 49.5) 8/19/05 P.M.
B0O5B6015 Att. RR-DTE-161 (50.1 - 50.5) 8/19/05 P.M.
B05B6016 Att. RR-DTE-161 (51.1 - 51.5) 8/19/05 P.M.
B0O5B6017 Att. RR-DTE-161 (52.1 - 52.5) 8/19/05 P.M.
B05B6018 Att. RR-DTE-161 (53.1 - 53.5) 8/19/05 P.M.
B05B6019 Att. RR-DTE-161 (54.1 - 54.5) 8/19/05 P.M.
B05B6020 Att. RR-DTE-161 (55.1 - 55.5) 8/19/05 P.M.
B05B6021 Att. RR-DTE-161 (56.1 - 56.5) 8/19/05 P.M.
B05B6022 Att. RR-DTE-161 (57.1 - 57.5) 8/19/05 P.M.
B05B6023 Att. RR-DTE-161 (58.1 - 58.5) 8/19/05 P.M.
B05B6024 Att. RR-DTE-161 (59.1 - 59.5) 8/19/05 P.M.
B05B6025 Att. RR-DTE-161 (60.1 - 60.5) 8/19/05 P.M.
B05B6026 Att. RR-DTE-161 (61.1 - 61.5) 8/19/05 P.M.
B0O5B6027 Att. RR-DTE-161 (62.1 - 62.5) 8/19/05 P.M.
B05B6029 Att. RR-DTE-161 (63.1 - 63.5) 8/19/05 P.M.
B0O5B6030 Att. RR-DTE-161 (64.1 - 64.5) 8/19/05 P.M.
B05B6031 Att. RR-DTE-161 (65.1 - 65.5) 8/19/05 P.M.
B05B6032 Att. RR-DTE-161 (66.1 - 66.5) 8/19/05 P.M.
B05B6033 Att. RR-DTE-161 (67.1 - 67.5) 8/19/05 P.M.
B05B6034 Att. RR-DTE-161 (68.1 - 68.5) 8/19/05 P.M.
B05B6035 Att. RR-DTE-161 (69.1 - 69.5) 8/19/05 P.M.
B0O5B6036 Att. RR-DTE-161 (70.1 - 70.5) 8/19/05 P.M.
B05B6037 Att. RR-DTE-161 (70A.1 - 70A.5) 8/22/2005
B0O5B6038 Att. RR-DTE-161 (71.1 - 71.5) 8/19/05 P.M.
B0O5B6039 Att. RR-DTE-161 (72.1 - 72.5) 8/19/05 P.M.
B05B6040 Att. RR-DTE-161 (72A.1 - 72A.5) 8/22/2005
B05B6041 Att. RR-DTE-161 (72B.1 - 72B.5) 8/22/2005
B05B6042 Att. RR-DTE-161 (72C.1 - 72C.5) 8/22/2005
B05B6043 Att. RR-DTE-161 (72D.1 - 72D.5) 8/22/2005
B05B6044 Att. RR-DTE-161 (73.1 - 73.5) 8/19/05 P.M.
B05B6045 Att. RR-DTE-161 (74.1 - 74.5) 8/19/05 P.M.
B05B6046 Att. RR-DTE-161 (75.1 - 75.5) 8/19/05 P.M.
B0O5B6047 Att. RR-DTE-161 (76.1 - 76.5) 8/19/05 P.M.
B05B6048 Att. RR-DTE-161 (76A.1 - 76A.5) 8/22/2005
B05B6049 Att. RR-DTE-161 (77.1 - 77.5) 8/19/05 P.M.
B0O5B6050 Att. RR-DTE-161 (78.1 - 78.5) 8/19/05 P.M.
B0O5B6051 Att. RR-DTE-161 (78A.1 - 78A.5) 8/22/2005
B0O5B6052 Att. RR-DTE-161 (78B.1 - 78B.5) 8/22/2005
B05B6053 Att. RR-DTE-161 (78C.1 - 78C.5) 8/22/2005
B05B6054 Att. RR-DTE-161 (79.1 - 79.5) 8/19/05 P.M.
B0O5B6055 Att. RR-DTE-161 (80.1 - 80.5) 8/19/05 P.M.
B0O5B6056 Att. RR-DTE-161 (81.1 - 81.5) 8/19/05 P.M.
B0O5B6057 Att. RR-DTE-161 (82.1 - 82.5) 8/19/05 P.M.
B0O5B6058 Att. RR-DTE-161 (83.1 - 83.5) 8/19/05 P.M.
B0O5B6059 Att. RR-DTE-161 (84.1 - 84.5) 8/19/05 P.M.
B0O5B6060 Att. RR-DTE-161 (85.1 - 85.5) 8/19/05 P.M.
B05B6062 Att. RR-DTE-161 (86.1 - 86.5) 8/19/05 P.M.
B05B6063 Att. RR-DTE-161 (86A.1 - 86A.5) 8/22/2005
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BROCKTON B05B6064 Att. RR-DTE-161 (87.1 - 87.5) 8/19/05 P.M.
BO5B6065 Att. RR-DTE-161 (88.1 - 88.5) 8/19/05 P.M.
B0O5B6066 Att. RR-DTE-161 (89.1 - 89.5) 8/19/05 P.M.
BO5B6067 Att. RR-DTE-161 (90.1 - 90.5) 8/19/05 P.M.
B0O5B6068 Att. RR-DTE-161 (91.1 - 91.5) 8/19/05 P.M.
BO5B6069 Att. RR-DTE-161 (92.1 - 92.5) 8/19/05 P.M.
B0O5B6070 Att. RR-DTE-161 (93.1 - 93.5) 8/19/05 P.M.
BO5B6071 Att. RR-DTE-161 (94.1 - 94.5) 8/19/05 P.M.
B0O5B6072 Att. RR-DTE-161 (95.1 - 95.5) 8/19/05 P.M.
B0O5B6073 Att. RR-DTE-161 (95A.1 - 95A.5) 8/22/2005
B05B6074 Att. RR-DTE-161 (96.1 - 96.5) 8/19/05 P.M.
BO5B6075 Att. RR-DTE-161 (97.1 - 97.5) 8/19/05 P.M.
B0O5B6077 Att. RR-DTE-161 (98.1 - 98.5) 8/19/05 P.M.
BO5B6078 Att. RR-DTE-161 (99.1 - 99.5) 8/19/05 P.M.
B0O5B6079 Att. RR-DTE-161 (100.1 - 100.5) 8/19/05 P.M.
BO5B6080 Att. RR-DTE-161 (101.1 - 101.5) 8/19/05 P.M.
B05B6081 Att. RR-DTE-161 (102.1 - 102.5) 8/19/05 P.M.
B0O5B6082 Att. RR-DTE-161 (103.1 - 103.5) 8/19/05 P.M.
B0O5B6083 Att. RR-DTE-161 (104.1 - 104.5) 8/19/05 P.M.
B0O5B6084 Att. RR-DTE-161 (105.1 - 105.5) 8/22/2005
B0O5B6085 Att. RR-DTE-161 (106.1 - 106.5) 8/22/2005
BO5B6086 Att. RR-DTE-161 (107.1 - 107.5) 8/22/2005
B0O5B6087 Att. RR-DTE-161 (108.1 - 108.5) 8/22/2005
B0O5B6088 Att. RR-DTE-161 (109.1 - 109.5) 8/22/2005
B0O5B6089 Att. RR-DTE-161 (110.1 - 110.5) 8/22/2005
BO5B6090 Att. RR-DTE-161 (111.1 - 111.5) 8/22/2005
B05B6091 Att. RR-DTE-161 (112.1 - 112.5) 8/22/2005
B0O5B6092 Att. RR-DTE-161 (113.1 - 113.5) 8/22/2005
B0O5B6093 Att. RR-DTE-161 (114.1 - 114.5) 8/22/2005
B0O5B6094 Att. RR-DTE-161 (115.1 - 115.5) 8/22/2005
B0O5B6095 Att. RR-DTE-161 (116.1 - 116.5) 8/22/2005
B0O5B6096 Att. RR-DTE-161 (117.1 - 117.5) 8/22/2005
B0O5B6097 Att. RR-DTE-161 (118.1 - 118.5) 8/22/2005
B0O5B6098 Att. RR-DTE-161 (119.1 - 119.5) 8/22/2005
BO5B6099 Att. RR-DTE-161 (120.1 - 120.5) 8/22/2005
B0O5B6100 Att. RR-DTE-161 (121.1 - 121.5) 8/22/2005
B05B6101 Att. RR-DTE-161 (122.1 - 122.5) 8/22/2005
B0O5B6102 Att. RR-DTE-161 (123.1 - 123.5) 8/22/2005
B05B6103 Att. RR-DTE-161 (124.1 - 124.5) 8/22/2005
B0O5B6104 Att. RR-DTE-161 (125.1 - 125.5) 8/22/2005
B05B6105 Att. RR-DTE-161 (126.1 - 126.5) 8/22/2005
B0O5B6106 Att. RR-DTE-161 (127.1 - 127.5) 8/22/2005
B0O5B6107 Att. RR-DTE-161 (128.1 - 128.5) 8/22/2005
B0O5B6108 Att. RR-DTE-161 (129.1 - 129.5) 8/22/2005
B05B6109 Att. RR-DTE-161 (130.1 - 130.5) 8/22/2005
B0O5B6110 Att. RR-DTE-161 (131.1 - 131.5) 8/22/2005
B05B6112 Att. RR-DTE-161 (132.1 - 132.5) 8/22/2005
B0O5B6113 Att. RR-DTE-161 (133.1 - 133.5) 8/22/2005
B05B6114 Att. RR-DTE-161 (134.1 - 134.5) 8/22/2005
BO5B6115 Att. RR-DTE-161 (135.1 - 135.5) 8/22/2005

B0O5B6116 Att. RR-DTE-161 (136.1 - 136.5) 8/22/2005



Bay State Gas Company
2005 Steel Infrastructure Replacement Projects

Service Territory
BROCKTON

SUMMARY

Project ID #
B05B6117
B05B6118
B05B6119
B05B6120
B05B6121
B05B6122
B05B6123
B05B6124
B05B6125
B05B9999
B04D6002
B04D6003
B04D6005
B04D6007
B04D6011
B04D6014
B04D5016
B04D6018
B04D6019
B04D6020
B04D6021
B04D6022
B04D6023
B04D6024
B04D6028
B04D6029
B04D6034
B04D5039
B04D5040
B04D5044
B04D5059
B03D5079

Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 TABLE REVISED

Attachment #

Page 4 of 4

Date/Time Filed

Att. RR-DTE-161 (137.1 - 137.5) 8/22/2005
Att. RR-DTE-161 (138.1 - 138.5) 8/22/2005
Att. RR-DTE-161 (139.1 - 139.5) 8/22/2005
Att. RR-DTE-161 (140.1 - 140.5) 8/22/2005
Att. RR-DTE-161 (141.1 - 141.5) 8/22/2005
Att. RR-DTE-161 (142.1 - 142.5) 8/22/2005
Att. RR-DTE-161 (143.1 - 143.5) 8/22/2005
Att. RR-DTE-161 (144.1 - 144.5) 8/22/2005
Att. RR-DTE-161 (145.1 - 145.5) 8/22/2005
Att. RR-DTE-161 (146.1 - 146.5) Service Blanket Authorization 8/22/2005
Att. RR-DTE-161 (147.1 - 147.5) 8/22/2005
Att. RR-DTE-161 (148.1 - 148.5) 8/22/2005
Att. RR-DTE-161 (149.1 - 149.5) 8/22/2005
Att. RR-DTE-161 (150.1 - 150.5) 8/22/2005
Att. RR-DTE-161 (151.1 - 151.5) 8/22/2005
Att. RR-DTE-161 (152.1 - 152.5) 8/22/2005
Att. RR-DTE-161 (153.1 - 153.5) 8/22/2005
Att. RR-DTE-161 (154.1 - 154.5) 8/22/2005
Att. RR-DTE-161 (155.1 - 155.5) 8/22/2005
Att. RR-DTE-161 (156.1 - 156.5) 8/22/2005
Att. RR-DTE-161 (157.1 - 157.5) 8/22/2005
Att. RR-DTE-161 (158.1 - 158.5) 8/22/2005
Att. RR-DTE-161 (159.1 - 159.5) 8/22/2005
Att. RR-DTE-161 (160.1 - 160.5) 8/22/2005
Att. RR-DTE-161 (161.1 - 161.5) 8/22/2005
Att. RR-DTE-161 (162.1 - 162.5) 8/22/2005
Att. RR-DTE-161 (163.1 - 163.5) 8/22/2005
Att. RR-DTE-161 (164.1 - 164.5) 8/22/2005
Att. RR-DTE-161 (165.1 - 165.5) 8/22/2005
Att. RR-DTE-161 (166.1 - 166.5) 8/22/2005
Att. RR-DTE-161 (167.1 - 167.5) 8/22/2005
Att. RR-DTE-161 (168.1 - 168.5) 8/22/2005
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SUPPLEMENT
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Bay State Gas Company
Steel Infrastructure Replacement Program
YTD Summary
As of July 2005
[ 2005 PLAN AS OF MARCH 2005 | [ 2005 YTD AS OF JULY 2005 | Percent TOTAL CY 2005
Units Unit Cost Direct $ Units Unit Cost Direct $ Complete Spending 1/
BROCKTON Mains 202,488 $51.89  $10,507,026 13,444 $307.78 $4,137,742 39% $10,507,026
Services 719 $1,359.00 $977,121 208 $1,897.21 $395,492 40% $977,121
Tieovers 1,083 $897.41 $971,895 391 $717.16 $280,105 29% $971,895
Total $12,456,042 $4,813,339 39% $12,456,042
SPRINGFIELD Mains 28,550 $59.87 $1,709,311 486 $1,788.96 $869,433 51% $1,709,311
Services 98 $1,510.20 $148,000 84 $1,199.88 $100,907 68% $148,000
Tieovers 181 $787.65 $142,565 32 $378.60 $11,982 8% $142,565
Total $1,999,876 $982,322 49% $1,999,876
LAWRENCE Mains 57,428 $36.54 $2,098,407 5,782 $38.74 $224,004 11% $2,098,407
Services 230 $1,359.00 $312,570 72 $1,845.75 $133,763 43% $312,570
Tieovers 100 $897.41 $89,741 21 $694.34 $14,522 16% $89,741
Total $2,500,718 $372,289 15% $2,500,718
MASSACHUSETTS Mains 288,466 $49.62  $14,314,744 19,712 $265.38 $5,231,179 37% $14,314,744
Services 1,047 $1,373.15 $1,437,691 365 $1,726.34 $630,162 44% $1,437,691
Tieovers 1,364 $882.85 $1,204,201 443 $691.90 $306,609 25% $1,204,201
Total $16,956,636 $6,167,950 36% $16,956,636
Overhead $5,765,256  34% $990,416 $5,765,256
Total Costs (Includes Overheads] $22,721,892 $7,158,366 32% | $22,721,892 |
NOTES: 1/ Total CY 2005 spending is based on the 2005 Plan as of March 2005. See Atachments RR-DTE-161 (B) through (D) SUPPLEMENT for

Total CY 2005 spending as of July 2005.



Bay State Gas Company

Steel Infrastructure Replacement Program

2005 Expenditures 1/ & 2/

Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 (B)
SUPPLEMENT

Page 1 of 2

LAWRENCE
[ PLAN AS OF JULY 2005 | [ ACTUAL AS OF JULY 2005 |

CATERGORY Retired Pipe || [New Pipe [Remaining | TOTAL CY 2005
[Project ID# | [Address [Town | [size |Type || [Size |Type | [Status || [Footage JlcPu [[Total || [Footage JicPu [Actual | |Budgeted Dollars| [[spending |

| SIRProgam - MAINS |
L05B6009 Sagamore, Sheridan, etc. Andover 6.00 BS 2 PE Aug-05 4,950 $30.30 $150,008 $1,926 $148,082 $150,008
LO5B6015 Strawberry Hill, Rennie Andover 6.00 BS 2 PE In-Prg 3,614 $43.81 $158,314 $310 $158,004 $158,314
L05B6023 Lovejoy Road Andover 6.00 BS 6 PE Aug-05 40 $569.00 $22,760 $48 $22,712 $22,760
L05B6025 Argilla Road Andover 6.00 BS 6 PE Aug-05 3,457 $69.61 $240,644 $240,644 $240,644
L05B6026 Argilla Road Andover 6.00 BS In-Prg 1,846 $0.00 $0
L05B6027 Argilla Road Andover 6.00 BS In-Prg 2,622 $0.00 $0
L05B6028 Suncrest Road Andover 6.00 BS 2 PE Comp-Jun05 1,250 $27.11 $33,885 1,251 $20.98 $26,245 $7,640 $33,885

SUB TOTAL - MAINS | 17,779 $34.06 $605,611 0 $2,284 $577,082 $605,611
LO5B6001 Field Ave. Methuen 2.00 BS 4 PE Comp-May05 300 $60.79 $18,236 291 $30.29 $8,814 $9,422 $18,236
L05B6002 Nice, Clayton, Falcoln, etc. ~ Methuen 4.00 BS 4 PE In-Prg 7,100 $31.49 $223,547 $74,002 $149,545 $223,547
L05B6007 Mckinley Avenue Methuen 2,4 BS 4 PE In-Prg 510 $42.24 $21,542 $50 $21,492 $21,542
L05B6013 Delmont Street Methuen 4.00 BS 2 PE Comp-May05 1,105 $57.94 $64,020 1,083 $36.76 $39,807 $24,213 $64,020
L05B6012 Longview, Hobart, etc. Methuen 4.00 BS 2 PE In-Prg 4,268 $31.60 $134,890 3,684 $12.79 $47,100 $87,790 $134,890

SUB TOTAL - MAINS | 13,283 $34.80 $462,235 5,058 $33.57 $169,773 $292,462 $462,235 |
LO5B6005 Plymouth Terrace Lawrence 2.00 BS 4 PE Planned 2005 250 $54.21 $13,553 $13,553 $13,553
LO5B6006 Warwick Court Lawrence 2.00 BS 4 PE Planned 2005 230 $55.84 $12,844 $12,844 $12,844
L0O5B6011 Lafayette Avenue Lawrence 4.00 BS 2 PE In-Prg 1,340 $53.03 $71,055 $2,923 $68,132 $71,055
L05B6014 Cedar Street Lawrence 2,6 BS 4,6 PE In-Prg 660 $65.65 $43,326 724 $25.72 $18,621 $24,705 $43,326
LO5B6016 Wilbur Street Lawrence 2,4 BS 4 PE Jul-05 525 $52.60 $27,613 $45 $27,568 $27,613
LO5B6017 Pleasant Place Lawrence 2,4 BS 4 PE Planned 2005 776 $42.57 $33,038 $33,038 $33,038
LO5B6019 Linder Court Lawrence 2.00 BS 4 PE Planned 2005 200 $52.83 $10,565 $10,565 $10,565
L05B6020 Plisch Way Lawrence 2.00 BS 4 PE Planned 2005 170 $56.22 $9,557 $9,557 $9,557
LO5B6021 Dale Street Lawrence 2.00 BS 4 PE Jul-05 565 $48.79 $27,567 $207 $27,360 $27,567
LO5B6022 Front Street Lawrence 2.00 BS 4 PE Jul-05 1,250 $28.78 $35,973 $552 $35,421 $35,973

SUB TOTAL - MAINS | 5,966 $47.79 $285,091 724 $30.87 $22,348 $262,743 $285,091 |
L05B6003 Colgate Drive North Andover 6.00 BS 2 PE Planned 2005 625 $39.08 $24,426 $24,426 $24,426
LO5B6004 Chadwick North Andover 4,6 BS 2 PE Planned 2005 3,392 $35.60 $120,764 $120,764 $120,764
LO5B6008 Commonwealth Avenue North Andover 1.25,2 BS 4 PE Planned 2005 340 $46.56 $15,832 $15,832 $15,832
LO5B6010 Rae Street North Andover 4.00 BS 4 PE Planned 2005 1,925 $35.08 $67,528 $67,528 $67,528
LO5B6018 No. Andover Common North Andover ~ 2,4,6 BS 4,6 PE Planned 2005 4,000 $43.86 $175,422 $175,422 $175,422
L05B6024 Highland Terrace North Andover 4.00 BS 4 PE In-Prg 209 $39.98 $8,355 $3,354 $5,001 $8,355

SUB TOTAL - MAINS [ 10,491 $39.30 $412,327 0 $3,354 $408,973 $412,327 |

TOTAL - MAINS [ 47519] $37.15 $1,765.264 | | $5.782] $34.20 $197,759 || | $1,541,260 || | $1,765,264 ||




Bay State Gas Company

D.T.E. 05-27
Attachment RR-DTE-161 (B)
SUPPLEMENT
Page 2 of 2
[ PLAN AS OF JULY 2005 | [ ACTUAL AS OF JULY 2005 |
CATERGORY Retired Pipe || [New Pipe [Remaining | TOTAL CY 2005
[Project ID# | [[Address [Town | [size |Type || [Size |Type | [Status | [Footage |lcPu [[Total || [Footage JicPu [Actual | |Budgeted Dollars| [[spending |
Number CPU Dollars
|SIR Program - SERVICES |
SERVICE TIE-OVER [ 225]  $897.41 | $201,917 | | 24] $605.08 | $14,522 | $187,395
SERVICE REPLACEMENT l 375 $1,359.00 | $509,625 | | 106| $1,168.06 | $123,814 | $385,811
NOTES: 1/ Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.

2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).



Bay State Gas Company

D.T.E. 05-27
Bay State Gas Company Attachment RR-DTE-161 (C)
Steel Infrastructure Replacement Program SUPPLEMENT
2005 Expenditures 1/ & 2/ Page 1 of 1
|SPRINGFIELD
[ PLAN AS OF JULY 2005 | ACTUAL AS OF JULY 2005 |
CATERGORY Retired Pipe New Pipe Remaining TOTAL CY 2005
I[Project ID# || [[Address [[Town | [[Size [Type || [[Size ][Type ]| [Status || [[Footage Jlcpu J[Total | [Footage ][cPU J[Actual || |Budgeted Dollars | ([Spending Il
| SIR Program - MAINS |
S05B6001 Elbert St Agawam 200 BS 2 PE Spring 05 960 $27.84 $26,726 #DIV/0! $15,297 $11,429 $26,726
S05B6002 Chapel St Chicopee 200 BS 2 PE Spring 05 2,180 $28.14 $61,354 2,377 $19.44 $46,207 $15,147 $61,354
S05B6003 Hamel St Chicopee 200 BS 2 PE Spring 05 450 $40.90 $18,404 374 $3.82 $1,427 $16,977 $18,404
S05B6004 Rte 33/ Memorial Dirve Chicopee 8.00 BS 10 CSs Spring 05 2,950 $129.12 $466,511 $277,099 $189,412 $466,511
S05B6005 Worecester St Sprngfld 6.00 BS 6 PL Summer 05 2,325 $45.32 $105,366 $105,366 $105,366
S05B6006 Rte 33/ Memorial Dirve Chicopee 8.00 BS 10 CSs Spring 05 3,600| $141.13 $508,071 $338,716 $169,355 $508,071
S05B6008 Ryan Rd PH Il N Hampton 4&2 BS 4&2 PL Spring 05 7,100 $36.36 $258,154 $44,628 $213,526 $258,154
S05B6009 Ducharme Ave Chicopee 400 BS 2 PL Spring 05 820 $33.54 $27,499 112 $144.77 $16,214 $11,285 $27,499
S05B6010 Ryan Rd PH Il N Hampton 4&2 BS 4&2  PL Spring 05 4,350 $37.50 $163,136 $80,772 $82,364 $163,136
S05B6011 Ryan Rd PH IV N Hampton 4&2 BS 4&2 PL Spring 05 3,925 $38.59 $151,457 $26,037 | $125,420 | $151,457
S05B6012 Ryan Rd PH | N Hampton 4&2 BS 4&2 PL Spring 05 5,280 $38.78 $204,774 $25,044 | $179,730 | $204,774
S05B6013 Main St Spfld 6.00 BS 6 PL Now 1,310 $65.40 $85,677 $85,677 $85,677
S05D5044 Putz Bridge Ludlow 10.00 BS 10 CSs Summer 05 500| $284.18 $142,089 $142,089 $142,089
S05B6014 Clinton St E'ton 4.00 BS 4 PE Now 500 $63.90 $31,948 $31,948 $31,948
S05B6015 West Lake St E'ton 4.00 BS 4 PE Now 750 $49.71 $37,284 $37,284 $37,284
TOTAL SIR - MAINS 37,000 $61.85 $2,288,450 2,751 $316.77 $871,441 $1,417,009 $2,288,450
|SIR Program - SERVICES |
SERVICE TIE-OVER [ 100[  $350.00 | $35,000 | | [ | |3/ $35,000 $35,000
SERVICE REPLACEMENT [ 220]  $965.57 | $212,425 | | [ [ |3/ $212,425 $212,425
GRAND TOTAL 2005 SIR PROGRAM $2,535,875 $871,441 $1,664,434 $2,535,875
NOTES: 1/ Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.

2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).
3/ Detailed data for actual services installed to date not currently available.



Bay State Gas Company

Steel Infrastructure Replacement Program

2005 Expenditures 1/ & 2/

Bay State Gas Company
D.T.E. 05-27

Attachment RR-DTE-161 (D)
SUPPLEMENT

Page 1 OF 6

|BROCKTON
[ PLAN AS OF JULY 2005 | [ ACTUAL AS OF JuLY 2005 |

CATERGORY Retired Pipe New Pipe [Remaining | ToTAL cv 2005
||Project ID# || Address ||Town || Size ||Type Size ||Type ||Status || ||Footage ||CPU ||Tota| || ||Footage ||CPU || |Budgeted Dollars | ||Spending |

|SIR Program - MAINS /Other || |
B05B6060 Choate St Attleboro 2BS PE Comp-Feb05 270 $24.31 $6,563 $6,563 $0 $6,563
B05D5002 Park St. Attleboro 4.00 BS 4 PE Comp-Jan05 100 $107.23 $10,723 116 $246.21 $28,560 $0 $28,560
B05B6104 Robinson Ave Attleboro 3BS 4 PE Planned 2005 1200 $48.40 $58,081 $58,081 $58,081
B0O5B6105 Robinson Ave Attleboro 2&3 BS 286 PE Hold till 06 0 $0.00 $0 $0 $0
B05B6036 Libby St Brockton 4 CSBS 6 PE Planned 2005 1120 $47.91 $53,664 $53,664 $53,664
B05B6071 Sheridan St Brockton 4 BSCS 2 PE In-Progress 750 $44.44 33,329 $33,329 $33,329
B05B6020 Sterling St Brockton 2,4 BSCS 2,4 PE Planned 2005 1130 $37.66 42,553 $42,553 $42,553
B05B6122 Josephine St Canton 1.5 BS 2 PE Planned 2005 450 $53.42 $24,037 $24,037 $24,037
B05B6120 Savin Hill Canton 1&4 BS 286 PE Planned 2005 1060 $96.89 $102,700 $102,700 $102,700
B05B6090 Chapel St Duxbury 1.5 BS 2 PE In-Progress 600 $34.92 $20,951 $20,951 $20,951
B05B6003 Cove St Duxbury 152 BS 2,4 PE Planned 2005 5895 $44.70 $263,498 $263,498 $263,498
B05B6002 Harrison St. Duxbury 2BS 284 PE In-Progress 2562 $33.92 $86,904 $33,019 $53,885 $86,904
B05B6067 Bassett St. Foxboro 2 BS 2 PE Comp-June05 650 $35.70 $23,203 $17,725 $5,478 $23,203
B05B6050 Bradford Ave Foxboro 2BS 2 PE Comp-Aug05 435 $33.77 $14,689 $50 $14,639 $14,689
B05B6068 Carpenter St. Foxboro 2 BS 2 PE Comp-Aug05 745 $37.96 $28,278 $532 $27,746 $28,278
B05B6070 Central St. Foxboro 6 BS 8 PE Comp-June05 2080 $49.48 $102,923 $44,528 $58,395 $102,923
B05B6064 Fales St. Foxboro 2 BS 2 PE Comp-Aug05 150 $58.32 $8,748 $296 $8,452 $8,748
B05B6049 Granite St. Foxboro 3 BS 4 PE Comp-June05 4875 $43.79 $213,480 $95,490 $117,990 $213,480
B05B6106 Liberty St Foxboro 2 BS 1.25 PE In-Progress 195 $17.48 $3,408 195 $20.98 $4,091 $0 $4,091
B05B6046 North St. Foxboro 286 BS 48&8 PE Comp-June05 4523 $38.08 $172,228 4,564 $42.78 $195,266 $0 $195,266
B05B6044 Park Ave. Foxboro 2 BS 2 PE Compl-Aug 05 235 $40.30 $9,470 $650 $8,820 $9,470
B05B6047 Payson Rd. Foxboro 2BS 4 PE Compl-Aug 05 1090 $41.01 $44,696 $49,988 $0 $49,988
B05B6055 Pond Ave Foxboro 2 BS 2 PE Compl-Aug 05 400 $40.10 $16,041 $407 $15,634 $16,041
B0O5B6066 Walnut St Foxboro 2BS 4 PE In-Progress 1260 $30.86 $38,878 $390 $38,488 $38,878
B05B6009 A St. Franklin 2BS 2 PE Comp-Apr 05 510 $41.75 $21,290 488 $33.96 $16,572 $4,718 $21,290
B05B6022 Alpine Place Franklin 2 BS 2 PE In-Progress 780 $33.84 $26,392 $20,865 $5,527 $26,392
B05B6005 Beaver St Franklin 2 BS 2 PE Planned 2005 2195 $36.34 $79,772 $79,772 $79,772
B05B6015 Charlotte Ct. Franklin 2BS 2 PE Comp-June05 220 $48.98 $10,776 $6,004 $4,772 $10,776
B05B6011 Chertnut St. Franklin 3 BS 4 PE Comp-Jul-05 3440 $45.27 $155,734 $14,471 $141,263 $155,734
B05B6016 Dean Ave. Franklin 2&3 BS 284 PE Comp-June05 1870 $47.62 $89,049 $45,949 $43,100 $89,049
B05B6025 East Central St. Franklin 6 BS 8 PE Hold Late 05-06 $500 $0 $500
B0O5B6017 East St. Franklin 3BS 4 PE In-Progress 680 $43.95 $29,888 $173 $29,715 $29,888
B05B6012 James St. Franklin 2 BS 2 PE In-Progress 246 $39.66 $9,757 $50 $9,707 $9,757
B05B6023 Main St. Franklin 6 BS 8 PE Comp-June05 1254 $75.40 $94,553 1,284 $82.87 $106,407 $0 $106,407
B05B6013 Martin Ave. Franklin 2 BS 2 PE Comp-June05 300 $42.09 $12,628 $7,492 $5,136 $12,628
B0O5B6006 Orchard St. Franklin 2BS 2 PE In-Progress 480 $31.98 $15,351 $100 $15,251 $15,351
B05B6010 Pleasant St. Franklin 3BS 6 PE Comp-Aug05 1740 $55.38 $96,366 $9,561 $86,805 $96,366
B05B6018 Ruggles St. Franklin 2BS 2 PE In-Progress 1418 $39.23 $55,623 $120 $55,503 $55,623
B05B6007 Sherman St. Franklin 3Cs 4 PE Pulled back 0 $0.00 $0 $50 $0 $50
B05B6021 Summer St. Franklin 2BS 4 PE Comp-June05 2658 $41.50 $110,301 $95,349 $14,952 $110,301
B05B6092 High St Hanson 4 BS 286 PE In-Progress 4945 $43.80 $216,583 $12,798 $203,785 $216,583
B05B6133 West Washington St Hanson 8 BS 8 PE Planned 2005 1460 $52.33 $76,395 $76,395 $76,395
B05B6132 Wilkies Terrace Hanson 1.5 BS 2 PE Planned 2005 155 $34.36 $5,326 $5,326 $5,326
B0O5B6097 Willow St Mansfield 2BS 2 PE Comp-April05 252 $65.35 $16,468 316 $39.68 $12,538 $3,930 $16,468
B05B6030 Brigham St. Medway 2 BS 2 PE In-Progress 970 $30.09 $29,192 $50 $29,142 $29,192
B05B6032 Broad St. Medway 2 BS 2 PE In-Progress 180 $55.13 $9,924 $50 $9,874 $9,924
B05B6029 Cutler St Medway 2BS 2 PE Comp-June05 987 $31.36 $30,952 $4,333 $26,619 $30,952
B05B6034 John St. Medway 2BS 2 PE In-Progress 370 $35.84 $13,260 $50 $13,210 $13,260
B05B6028 Mechanic St. Medway 2BS 2 PE Cancelled $0 $0 $0
B05B6031 Phillips St. Medway 2BS 2 PE In-Progress 628 $37.39 $23,483 $50 $23,433 $23,483
B05B6033 Wellington St Medway 3 BS 4 PE In-Progress 1300 $38.20 $49,657 $100 $49,557 $49,657




Bay State Gas Company

D.T.E. 05-27
Attachment RR-DTE-161 (D)
SUPPLEMENT
|BROCKTON Page 2 OF 6
[ PLAN AS OF JULY 2005 | [ ACTUAL AS OF JuLY 2005 |
CATERGORY Retired Pipe New Pipe [Remaining | ToTAL cv 2005
||Project ID# || Address ||Town || Size ||Type Size ||Type ||Status || ||Footage ||CPU ||Tota| || ||Footage ||CPU ||Actua| || |Budgeted Dollars | ||Spending |
B05B6035 Sanford St Medway 6 BS 8 PE Planned 2005 1670 $80.87 $135,058 $135,058 $135,058
B05B6103 South Worcester Norton 8 BS 12 Cs In-Progress 6040 $105.33 $636,211 $92,726 $543,485 $636,211
B05B6045 North St. Randolph 3BS 8 PE In-Progress 1860 $67.36 $125,281 $37,705 $87,576 $125,281
B05B6048 North St. Randolph 2 BS 284 PE Permit Denied $0
B05B6042 Thomas Clapp Rd. Scituate 2 BS 4 PE Hold Late 05-06 $0
B05B6119 Ipswich St Seekonk 2BS 2 PE In-Progress 825 $49.72 $41,019 $550 $40,469 $41,019
B05B6116 Stone St Sharon 2 BS 2 PE Comp-June05 360 $105.48 $37,972 $18,652 $19,320 $37,972
B0O5B6063 Water St. Stoughton 2BS 2 PE Comp-June05 465 $38.45 $17,879 $10,208 $7,671 $17,879
B05B6099 Beacon St Taunton 6 WI 286 PE Comp-June05 1180 $55.09 $65,011 1,213 $44.99 $54,577 $10,434 $65,011
B05B6127 Riverside Place Walpole 2BS 2 PE Planned 2005 830 $46.41 $38,518 $38,518 $38,518
SUB TOTAL MAINS / Other 74,043 $50.71 $3,754,714 8,176 $127.89 $1,045,605 $2,768,363 $3,813,968
|SIR Program - MAINS / Municipal" I
B05B6086 Locust St Attleboro 4 BS 8 PE In-Progress 5548 $46.94 $260,397 $99,031 $161,366 $260,397
B05B6083 Oak Hill Ave Attleboro 4 BS 8 PE Comp-July05 6870 $46.56 $319,866 $303,159 $16,707 $319,866
B05B6019 Park St Attleboro 28&4 BS 2&8 PE In-Progress 9775 $45.30 $442,785 $37,760 $405,025 $442,785
B05B6065 Reaburn Dr Attleboro 482 BS 2 PE In-Progress 3787 $40.94 $155,037 $300 $154,737 $155,037
B05B6126 West Main St Avon 4 BS 4 PE Planned 2005 360 $74.71 $26,895 $26,895 $26,895
B05B6117 Bates St Brockton 8 BS 8 PE Planned 2005 700 $53.72 $37,603 $37,603 $37,603
B05B6078 Fenway Cir. Brockton 4 BS 2 PE Paved $0
B05B6093 Forest Rd Brockton 750 BS 2 PE Planned 2005 865 $42.19 $36,495 $36,495 $36,495
B0O5B6057 Golden Circle Brockton 486 Cs 2 PE Comp-Aug05 700 $39.07 $27,348 $9,083 $18,265 $27,348
B05B6115 Irving St Brockton 1.25 BS 2 PE Comp-June05 400 $23.57 $9,428 $7,054 $2,374 $9,428
B05B6114 Marion St Brockton 8 BS 2 PE Comp-June05 450 $26.73 $12,030 $877 $11,153 $12,030
B05B6131 Pennslyvania Ave Brockton 284 BS 2 PE Planned 2005 325 $53.84 $17,497 $17,497 $17,497
B05B6074 Pleasant St Brockton 2,34 BS 2,6 PE Hold 06 $0
B05B6110 Roan Ct Brockton 2 Wi 2 PE Comp-Aug05 1025 $50.28 $51,533 $21,114 $30,419 $51,533
B05B6088 Summer St. Brockton 6 BS 8 PE Comp-June05 2500 $74.20 $185,503 $177,749 $7,754 $185,503
B05B6094 Washington St Canton 4 BS 6 PE In-Progress 930 $181.28 $168,591 $119,002 $49,589 $168,591
B05B6001 Loring St. Duxbury 2BS 6 PE Planned 2005 1709 $43.30 $74,008 $74,008 $74,008
B05B6004 St George St Duxbury 15,24, BS 2,48 PE In-Progress 7887 $40.69 $320,935 $394 $320,541 $320,935
B05B6039 Surplus St. Duxbury 2BS 284 PE Comp-June05 3140 $38.36 $120,446 $53,249 $67,197 $120,446
B05B6024 Tremont St Duxbury 154 BS 2,8 PE In-Progress 5665 $48.19 $272,980 $272,980 $272,980
B05B6084 Washington St Duxbury 4 BS 8 PE In-Progress 10020 $61.25 $613,712 $351,431 $262,281 $613,712
B05B6056 Washington St Side Streets Duxbury 15 BS 2 PE In-Progress 4104 $36.02 $147,821 $41,150 $106,671 $147,821
B05B6058 Washington St Side Streets Duxbury 1.5 BS 2 PE In-Progress 3067 $36.53 $112,034 $9,836 $102,198 $112,034
B05B6069 Washington St Side Streets Duxbury 1.25 BS 2 PE In-Progress 3980 $36.05 $143,467 $21,002 $122,465 $143,467
B05B6135 264 Washington St (Gangway) Duxbury 1BS 2 PE Planned 2005 450 $35.18 $15,831 $15,831 $15,831
B05B6026 Woodridge Rd Duxbury 4 BS 286 PE In-Progress 9475 $51.93 $492,008 $36,764 $455,244 $492,008
B05B6089 Depot St Easton 1.5&4 BS 4 PE Comp-June05 2365 $31.41 $74,293 $39,369 $34,924 $74,293
B05B6102 Gray Rd Foxboro 2 BS 2 PE Comp-June05 180 $42.89 $7,720 $9,543 $0 $9,543
B0O5B6008 Fales St. Franklin 2BS 2 PE Comp-June05 1205 $32.56 $39,233 $2,831 $36,402 $39,233
B05B6077 Spring St Hanover 3 BS 6 PE Comp-Aug05 4050 $43.97 $178,090 $130,555 $47,535 $178,090
B05B6113 Morin St Mansfield 2 BS 2 PE In-Progress 215 $43.17 $9,281 $50 $9,231 $9,281
B05B6112 Landing Rd Marshfield 1.5 BS 2 PE Comp-April 05 18 $392.28 $7,061 $1,603 $5,458 $7,061
B05B6027 Highland St. Medway 3BS 6 PE Comp-May05 860 $47.44 $40,801 735 $71.66 $52,669 $0 $52,669
B05B6095 West Main St Norton 6 BS 8 PE Comp-Aug05 3005 $52.26 $157,027 $24,540 $132,487 $157,027
B05B6101 West Main St Norton 6 BS 8 PE Hold Early 06 $0
B05B6107 Howard St Randolph 2 BS 2 PE In-Progress 1710 $44.56 $76,190 $18,938 $57,252 $76,190
B05B6052 Brown Ave. Scituate 1.5 BS 2 PE Planned 2005 240 $40.08 $9,620 $9,620 $9,620
B05B6118 Country Way Scituate 2&3 BS 8 PE In-Progress 3210 $66.65 $213,931 $6,645 $207,286 $213,931
B05B6124 Country Way Scituate 1.582 BS 2.4 PE In-Progress 790 $59.79 $47,231 $79 $47,152 $47,231
B05B6072 Country Way @ CudworthA Scituate 3 BS 8 PE In-Progress 3078 $61.04 $187,877 $152,072 $35,805 $187,877
B0O5B6073 Country Way @ UtilityB Scituate 3 BS 8 PE In-Progress 5952 $63.65 $378,852 $259,925 $118,927 $378,852




Bay State Gas Company

D.T.E. 05-27
Attachment RR-DTE-161 (D)
SUPPLEMENT
|BROCKTON | Page 3 OF 6
[ PLAN AS OF JULY 2005 | [ ACTUAL AS OF JuLY 2005
CATERGORY Retired Pipe New Pipe [Remaining | ToTAL cv 2005
||Project ID# || Address ||Town || Size ||Type Size ||Type ||Status || ||Footage ||CPU ||Tota| || ||Footage ||CPU |Budgeted Dollars | ||Spending ||
B05B6054 Curtis Street Scituate 1.5 BS 2 PE In-Progress 1305 $39.23 $51,200 $14,971 $36,229 $51,200
B0O5B6053 Edward Foster Rd. (upper) Scituate 15 BS 2 PE Planned 2005 2545 $31.31 $79,688 $79,688 $79,688
B05B6075 First Parish Road Scituate 2 BS 6 PE Hold per Town 2460 $45.10 $110,958 $262 $110,696 $110,958
B0O5B6059 Grove St Scituate 1.2 BS 2,6 PE Hold Late 05-06 0 $0.00 $0 $0 $0
B05B6091 Lynda Ln. Scituate 2Cs 2 PE Comp-May05 560 $44.33 $24,826 550 $15.82 $8,702 $16,124 $24,826
B05B6038 Studly Royal Street Scituate 1.5 BS 2 PE Completed 435 $32.34 $14,069 $14,069 $14,069
B05B6125 Maskwonicut St Sharon 1.5 BS 2 PE Planned 2005 770 $46.64 $35,911 $35,911 $35,911
B05B6085 N. Main St Sharon 3BS 12 Cs In Progress 5200 $94.05 $489,044 $144,584 $344,460 $489,044
B05B6079 Holebrook Ave Stoughton 1.25 BS 2 PE Comp-May05 340 $49.29 $16,760 276 $15.97 $4,407 $12,353 $16,760
B0O5B6081 Pearl St Stoughton 3BS 288 PE In Progress 2068 $68.70 $142,068 $8,500 $133,568 $142,068
B05B6134 Kurt's Place Taunton 4 BS 2 PE Planned 2005 120 $42.10 $5,052 $5,052 $5,052
B0O5B6111 Meadow Pl Taunton 2wl 2 PE Planned 2005 165 $40.90 $6,749 $6,749 $6,749
B05B6109 Middleboro Ave Taunton 6 BS 6 PE Comp-Aug05 1980 $31.95 $63,252 $67,673 $0 $67,673
B05B6014 Plain St Taunton 6 Wi 8 PE Comp June 05 1415 $72.91 $103,172 1385 $53.71 $74,394 $28,778 $103,172
B05B6096 Somerset Ave Taunton 4 WI 286 PE In Progress 3530 $48.95 $172,779 $16,697 $156,082 $172,779
B05B6082 South Main St West Bridgewater 4 BS 288 PE Comp-May05 2880 $56.57 $162,910 2,322 $51.80 $120,280 $42,630 $162,910
B0O5B6080 W Center St West Bridgewater 15 BS 2 PE PAVED $0
B05B6087 Winter St Wrentham 3BS 4 PE In Progress 1180 $37.82 $44,631 $9,099 $35,532 $44,631
SUB TOTAL - MAINS / Municipal 137,563 $50.99 $7,014,526 5,268 466 $2,457,343 $4,575,295 $7,032,638
TOTAL - MAINS [ 211606]  s$50.89 [[$ 10,769,240 || [ 13,444] 261 [[$ 3,502,948 || 7,343,658 || [[$ 10,846,606 ||
[SIR Program - SERVICES |
SERVICE TIE-OVER [ 1,083[  $897.41 | $971,895 | | | $971,895
SERVICE REPLACEMENT [ 719]  $1,359.00 | $977,121 | | | $977,121
GRAND TOTAL 2005 SIR PROGRAM $12,718,256 12,795,622
NOTES: 1/ Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.

2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).
3/ Detailed data for actual services installed to date not currently available.
4/ The difference between Total CY 2005 spending (i.e., $12,795,622) and the Plan as of July 2005 (i.e., $12,718,256) reflects actual costs that exceeded planned costs for certain projects.
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|BROCKTON
[ PLAN AS OF JULY 2005 | [ ACTUAL AS OF JuLY 2005 |

CATERGORY Retired Pipe New Pipe [Remaining | ToTAL cv 2005
||Project ID# || Address ||Town || Size ||Type Size ||Type ||Status || ||Footage ||CPU ||Tota| || ||Footage ||CPU || |Budgeted Dollars | ||Spending |

|SIR Program - MAINS /Other || |
B05B6060 Choate St Attleboro 2BS PE Comp-Feb05 270 $24.31 $6,563 $6,563 $0 $6,563
B05D5002 Park St. Attleboro 4.00 BS 4 PE Comp-Jan05 100 $107.23 $10,723 116 $246.21 $28,560 $0 $28,560
B05B6104 Robinson Ave Attleboro 3BS 4 PE Planned 2005 1200 $48.40 $58,081 $58,081 $58,081
B0O5B6105 Robinson Ave Attleboro 2&3 BS 286 PE Hold till 06 0 $0.00 $0 $0 $0
B05B6036 Libby St Brockton 4 CSBS 6 PE Planned 2005 1120 $47.91 $53,664 $53,664 $53,664
B05B6071 Sheridan St Brockton 4 BSCS 2 PE In-Progress 750 $44.44 33,329 $33,329 $33,329
B05B6020 Sterling St Brockton 2,4 BSCS 2,4 PE Planned 2005 1130 $37.66 42,553 $42,553 $42,553
B05B6122 Josephine St Canton 1.5 BS 2 PE Planned 2005 450 $53.42 $24,037 $24,037 $24,037
B05B6120 Savin Hill Canton 1&4 BS 286 PE Planned 2005 1060 $96.89 $102,700 $102,700 $102,700
B05B6090 Chapel St Duxbury 1.5 BS 2 PE In-Progress 600 $34.92 $20,951 $20,951 $20,951
B05B6003 Cove St Duxbury 152 BS 2,4 PE Planned 2005 5895 $44.70 $263,498 $263,498 $263,498
B05B6002 Harrison St. Duxbury 2BS 284 PE In-Progress 2562 $33.92 $86,904 $33,019 $53,885 $86,904
B05B6067 Bassett St. Foxboro 2 BS 2 PE Comp-June05 650 $35.70 $23,203 $17,725 $5,478 $23,203
B05B6050 Bradford Ave Foxboro 2BS 2 PE Comp-Aug05 435 $33.77 $14,689 $50 $14,639 $14,689
B05B6068 Carpenter St. Foxboro 2 BS 2 PE Comp-Aug05 745 $37.96 $28,278 $532 $27,746 $28,278
B05B6070 Central St. Foxboro 6 BS 8 PE Comp-June05 2080 $49.48 $102,923 $44,528 $58,395 $102,923
B05B6064 Fales St. Foxboro 2 BS 2 PE Comp-Aug05 150 $58.32 $8,748 $296 $8,452 $8,748
B05B6049 Granite St. Foxboro 3 BS 4 PE Comp-June05 4875 $43.79 $213,480 $95,490 $117,990 $213,480
B05B6106 Liberty St Foxboro 2 BS 1.25 PE In-Progress 195 $17.48 $3,408 195 $20.98 $4,091 $0 $4,091
B05B6046 North St. Foxboro 286 BS 48&8 PE Comp-June05 4523 $38.08 $172,228 4,564 $42.78 $195,266 $0 $195,266
B05B6044 Park Ave. Foxboro 2 BS 2 PE Compl-Aug 05 235 $40.30 $9,470 $650 $8,820 $9,470
B05B6047 Payson Rd. Foxboro 2BS 4 PE Compl-Aug 05 1090 $41.01 $44,696 $49,988 $0 $49,988
B05B6055 Pond Ave Foxboro 2 BS 2 PE Compl-Aug 05 400 $40.10 $16,041 $407 $15,634 $16,041
B0O5B6066 Walnut St Foxboro 2BS 4 PE In-Progress 1260 $30.86 $38,878 $390 $38,488 $38,878
B05B6009 A St. Franklin 2BS 2 PE Comp-Apr 05 510 $41.75 $21,290 488 $33.96 $16,572 $4,718 $21,290
B05B6022 Alpine Place Franklin 2 BS 2 PE In-Progress 780 $33.84 $26,392 $20,865 $5,527 $26,392
B05B6005 Beaver St Franklin 2 BS 2 PE Planned 2005 2195 $36.34 $79,772 $79,772 $79,772
B05B6015 Charlotte Ct. Franklin 2BS 2 PE Comp-June05 220 $48.98 $10,776 $6,004 $4,772 $10,776
B05B6011 Chertnut St. Franklin 3 BS 4 PE Comp-Jul-05 3440 $45.27 $155,734 $14,471 $141,263 $155,734
B05B6016 Dean Ave. Franklin 2&3 BS 284 PE Comp-June05 1870 $47.62 $89,049 $45,949 $43,100 $89,049
B05B6025 East Central St. Franklin 6 BS 8 PE Hold Late 05-06 $500 $0 $500
B0O5B6017 East St. Franklin 3BS 4 PE In-Progress 680 $43.95 $29,888 $173 $29,715 $29,888
B05B6012 James St. Franklin 2 BS 2 PE In-Progress 246 $39.66 $9,757 $50 $9,707 $9,757
B05B6023 Main St. Franklin 6 BS 8 PE Comp-June05 1254 $75.40 $94,553 1,284 $82.87 $106,407 $0 $106,407
B05B6013 Martin Ave. Franklin 2 BS 2 PE Comp-June05 300 $42.09 $12,628 $7,492 $5,136 $12,628
B0O5B6006 Orchard St. Franklin 2BS 2 PE In-Progress 480 $31.98 $15,351 $100 $15,251 $15,351
B05B6010 Pleasant St. Franklin 3BS 6 PE Comp-Aug05 1740 $55.38 $96,366 $9,561 $86,805 $96,366
B05B6018 Ruggles St. Franklin 2BS 2 PE In-Progress 1418 $39.23 $55,623 $120 $55,503 $55,623
B05B6007 Sherman St. Franklin 3Cs 4 PE Pulled back 0 $0.00 $0 $50 $0 $50
B05B6021 Summer St. Franklin 2BS 4 PE Comp-June05 2658 $41.50 $110,301 $95,349 $14,952 $110,301
B05B6092 High St Hanson 4 BS 286 PE In-Progress 4945 $43.80 $216,583 $12,798 $203,785 $216,583
B05B6133 West Washington St Hanson 8 BS 8 PE Planned 2005 1460 $52.33 $76,395 $76,395 $76,395
B05B6132 Wilkies Terrace Hanson 1.5 BS 2 PE Planned 2005 155 $34.36 $5,326 $5,326 $5,326
B0O5B6097 Willow St Mansfield 2BS 2 PE Comp-April05 252 $65.35 $16,468 316 $39.68 $12,538 $3,930 $16,468
B05B6030 Brigham St. Medway 2 BS 2 PE In-Progress 970 $30.09 $29,192 $50 $29,142 $29,192
B05B6032 Broad St. Medway 2 BS 2 PE In-Progress 180 $55.13 $9,924 $50 $9,874 $9,924
B05B6029 Cutler St Medway 2BS 2 PE Comp-June05 987 $31.36 $30,952 $4,333 $26,619 $30,952
B05B6034 John St. Medway 2BS 2 PE In-Progress 370 $35.84 $13,260 $50 $13,210 $13,260
B05B6028 Mechanic St. Medway 2BS 2 PE Cancelled $0 $0 $0
B05B6031 Phillips St. Medway 2BS 2 PE In-Progress 628 $37.39 $23,483 $50 $23,433 $23,483
B05B6033 Wellington St Medway 3 BS 4 PE In-Progress 1300 $38.20 $49,657 $100 $49,557 $49,657
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B05B6035 Sanford St Medway 6 BS 8 PE Planned 2005 1670 $80.87 $135,058 $135,058 $135,058
B05B6103 South Worcester Norton 8 BS 12 Cs In-Progress 6040 $105.33 $636,211 $92,726 $543,485 $636,211
B05B6045 North St. Randolph 3BS 8 PE In-Progress 1860 $67.36 $125,281 $37,705 $87,576 $125,281
B05B6048 North St. Randolph 2 BS 284 PE Permit Denied $0
B05B6042 Thomas Clapp Rd. Scituate 2 BS 4 PE Hold Late 05-06 $0
B05B6119 Ipswich St Seekonk 2BS 2 PE In-Progress 825 $49.72 $41,019 $550 $40,469 $41,019
B05B6116 Stone St Sharon 2 BS 2 PE Comp-June05 360 $105.48 $37,972 $18,652 $19,320 $37,972
B0O5B6063 Water St. Stoughton 2BS 2 PE Comp-June05 465 $38.45 $17,879 $10,208 $7,671 $17,879
B05B6099 Beacon St Taunton 6 WI 286 PE Comp-June05 1180 $55.09 $65,011 1,213 $44.99 $54,577 $10,434 $65,011
B05B6127 Riverside Place Walpole 2BS 2 PE Planned 2005 830 $46.41 $38,518 $38,518 $38,518
SUB TOTAL MAINS / Other 74,043 $50.71 $3,754,714 8,176 $127.89 $1,045,605 $2,768,363 $3,813,968
|SIR Program - MAINS / Municipal" I
B05B6086 Locust St Attleboro 4 BS 8 PE In-Progress 5548 $46.94 $260,397 $99,031 $161,366 $260,397
B05B6083 Oak Hill Ave Attleboro 4 BS 8 PE Comp-July05 6870 $46.56 $319,866 $303,159 $16,707 $319,866
B05B6019 Park St Attleboro 28&4 BS 2&8 PE In-Progress 9775 $45.30 $442,785 $37,760 $405,025 $442,785
B05B6065 Reaburn Dr Attleboro 482 BS 2 PE In-Progress 3787 $40.94 $155,037 $300 $154,737 $155,037
B05B6126 West Main St Avon 4 BS 4 PE Planned 2005 360 $74.71 $26,895 $26,895 $26,895
B05B6117 Bates St Brockton 8 BS 8 PE Planned 2005 700 $53.72 $37,603 $37,603 $37,603
B05B6078 Fenway Cir. Brockton 4 BS 2 PE Paved $0
B05B6093 Forest Rd Brockton 750 BS 2 PE Planned 2005 865 $42.19 $36,495 $36,495 $36,495
B0O5B6057 Golden Circle Brockton 486 Cs 2 PE Comp-Aug05 700 $39.07 $27,348 $9,083 $18,265 $27,348
B05B6115 Irving St Brockton 1.25 BS 2 PE Comp-June05 400 $23.57 $9,428 $7,054 $2,374 $9,428
B05B6114 Marion St Brockton 8 BS 2 PE Comp-June05 450 $26.73 $12,030 $877 $11,153 $12,030
B05B6131 Pennslyvania Ave Brockton 284 BS 2 PE Planned 2005 325 $53.84 $17,497 $17,497 $17,497
B05B6074 Pleasant St Brockton 2,34 BS 2,6 PE Hold 06 $0
B05B6110 Roan Ct Brockton 2 Wi 2 PE Comp-Aug05 1025 $50.28 $51,533 $21,114 $30,419 $51,533
B05B6088 Summer St. Brockton 6 BS 8 PE Comp-June05 2500 $74.20 $185,503 $177,749 $7,754 $185,503
B05B6094 Washington St Canton 4 BS 6 PE In-Progress 930 $181.28 $168,591 $119,002 $49,589 $168,591
B05B6001 Loring St. Duxbury 2BS 6 PE Planned 2005 1709 $43.30 $74,008 $74,008 $74,008
B05B6004 St George St Duxbury 15,24, BS 2,48 PE In-Progress 7887 $40.69 $320,935 $394 $320,541 $320,935
B05B6039 Surplus St. Duxbury 2BS 284 PE Comp-June05 3140 $38.36 $120,446 $53,249 $67,197 $120,446
B05B6024 Tremont St Duxbury 154 BS 2,8 PE In-Progress 5665 $48.19 $272,980 $272,980 $272,980
B05B6084 Washington St Duxbury 4 BS 8 PE In-Progress 10020 $61.25 $613,712 $351,431 $262,281 $613,712
B05B6056 Washington St Side Streets Duxbury 15 BS 2 PE In-Progress 4104 $36.02 $147,821 $41,150 $106,671 $147,821
B05B6058 Washington St Side Streets Duxbury 1.5 BS 2 PE In-Progress 3067 $36.53 $112,034 $9,836 $102,198 $112,034
B05B6069 Washington St Side Streets Duxbury 1.25 BS 2 PE In-Progress 3980 $36.05 $143,467 $21,002 $122,465 $143,467
B05B6135 264 Washington St (Gangway) Duxbury 1BS 2 PE Planned 2005 450 $35.18 $15,831 $15,831 $15,831
B05B6026 Woodridge Rd Duxbury 4 BS 286 PE In-Progress 9475 $51.93 $492,008 $36,764 $455,244 $492,008
B05B6089 Depot St Easton 1.5&4 BS 4 PE Comp-June05 2365 $31.41 $74,293 $39,369 $34,924 $74,293
B05B6102 Gray Rd Foxboro 2 BS 2 PE Comp-June05 180 $42.89 $7,720 $9,543 $0 $9,543
B0O5B6008 Fales St. Franklin 2BS 2 PE Comp-June05 1205 $32.56 $39,233 $2,831 $36,402 $39,233
B05B6077 Spring St Hanover 3 BS 6 PE Comp-Aug05 4050 $43.97 $178,090 $130,555 $47,535 $178,090
B05B6113 Morin St Mansfield 2 BS 2 PE In-Progress 215 $43.17 $9,281 $50 $9,231 $9,281
B05B6112 Landing Rd Marshfield 1.5 BS 2 PE Comp-April 05 18 $392.28 $7,061 $1,603 $5,458 $7,061
B05B6027 Highland St. Medway 3BS 6 PE Comp-May05 860 $47.44 $40,801 735 $71.66 $52,669 $0 $52,669
B05B6095 West Main St Norton 6 BS 8 PE Comp-Aug05 3005 $52.26 $157,027 $24,540 $132,487 $157,027
B05B6101 West Main St Norton 6 BS 8 PE Hold Early 06 $0
B05B6107 Howard St Randolph 2 BS 2 PE In-Progress 1710 $44.56 $76,190 $18,938 $57,252 $76,190
B05B6052 Brown Ave. Scituate 1.5 BS 2 PE Planned 2005 240 $40.08 $9,620 $9,620 $9,620
B05B6118 Country Way Scituate 2&3 BS 8 PE In-Progress 3210 $66.65 $213,931 $6,645 $207,286 $213,931
B05B6124 Country Way Scituate 1.582 BS 2.4 PE In-Progress 790 $59.79 $47,231 $79 $47,152 $47,231
B05B6072 Country Way @ CudworthA Scituate 3 BS 8 PE In-Progress 3078 $61.04 $187,877 $152,072 $35,805 $187,877
B0O5B6073 Country Way @ UtilityB Scituate 3 BS 8 PE In-Progress 5952 $63.65 $378,852 $259,925 $118,927 $378,852
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B05B6054 Curtis Street Scituate 1.5 BS 2 PE In-Progress 1305 $39.23 $51,200 $14,971 $36,229 $51,200
B0O5B6053 Edward Foster Rd. (upper) Scituate 15 BS 2 PE Planned 2005 2545 $31.31 $79,688 $79,688 $79,688
B05B6075 First Parish Road Scituate 2 BS 6 PE Hold per Town 2460 $45.10 $110,958 $262 $110,696 $110,958
B0O5B6059 Grove St Scituate 1.2 BS 2,6 PE Hold Late 05-06 0 $0.00 $0 $0 $0
B05B6091 Lynda Ln. Scituate 2Cs 2 PE Comp-May05 560 $44.33 $24,826 550 $15.82 $8,702 $16,124 $24,826
B05B6038 Studly Royal Street Scituate 1.5 BS 2 PE Completed 435 $32.34 $14,069 $14,069 $14,069
B05B6125 Maskwonicut St Sharon 1.5 BS 2 PE Planned 2005 770 $46.64 $35,911 $35,911 $35,911
B05B6085 N. Main St Sharon 3BS 12 Cs In Progress 5200 $94.05 $489,044 $144,584 $344,460 $489,044
B05B6079 Holebrook Ave Stoughton 1.25 BS 2 PE Comp-May05 340 $49.29 $16,760 276 $15.97 $4,407 $12,353 $16,760
B0O5B6081 Pearl St Stoughton 3BS 288 PE In Progress 2068 $68.70 $142,068 $8,500 $133,568 $142,068
B05B6134 Kurt's Place Taunton 4 BS 2 PE Planned 2005 120 $42.10 $5,052 $5,052 $5,052
B0O5B6111 Meadow Pl Taunton 2wl 2 PE Planned 2005 165 $40.90 $6,749 $6,749 $6,749
B05B6109 Middleboro Ave Taunton 6 BS 6 PE Comp-Aug05 1980 $31.95 $63,252 $67,673 $0 $67,673
B05B6014 Plain St Taunton 6 Wi 8 PE Comp June 05 1415 $72.91 $103,172 1385 $53.71 $74,394 $28,778 $103,172
B05B6096 Somerset Ave Taunton 4 WI 286 PE In Progress 3530 $48.95 $172,779 $16,697 $156,082 $172,779
B05B6082 South Main St West Bridgewater 4 BS 288 PE Comp-May05 2880 $56.57 $162,910 2,322 $51.80 $120,280 $42,630 $162,910
B0O5B6080 W Center St West Bridgewater 15 BS 2 PE PAVED $0
B05B6087 Winter St Wrentham 3BS 4 PE In Progress 1180 $37.82 $44,631 $9,099 $35,532 $44,631
SUB TOTAL - MAINS / Municipal 137,563 $50.99 $7,014,526 5,268 466 $2,457,343 $4,575,295 $7,032,638
TOTAL - MAINS [ 211606]  s$50.89 [[$ 10,769,240 || [ 13,444] 261 [[$ 3,502,948 || 7,343,658 || [[$ 10,846,606 ||
[SIR Program - SERVICES |
SERVICE TIE-OVER [ 1,083[  $897.41 | $971,895 | | | $971,895
SERVICE REPLACEMENT [ 719]  $1,359.00 | $977,121 | | | $977,121
GRAND TOTAL 2005 SIR PROGRAM $12,718,256 12,795,622 |4/
NOTES: 1/ Total CY 2005 spending is based on most current actual information as of July 2005 and all future allocated dollars.

2/ Costs shown on this sheet only reflect direct costs. Please see Attachment RR-DTE-161 (A) SUPPLEMENT for Total Costs (including Overheads).
3/ Detailed data for actual services installed to date not currently available.
4/ The difference between Total CY 2005 spending (i.e., $12,795,622) and the Plan as of July 2005 (i.e., $12,718,256) reflects actual costs that exceeded planned costs for certain projects.
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